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TECHNICAL STATUS REPORT

Work Assignment Number: PRP Removal

81

TDD No.: [N

TDD Name: Miller Salvage

Reporting Period: February 1 through February
28, 2009

TDD Completion Date: June 30, 2008

EPA TDD Manager: Steve Wolfe

| STN JV TDD Manager: Karen Campbell

Percent Work Completed (Hours): 60%

| TDD Type: PRP Removal Oversight

Distribution:

Gail Stanuch, US EPA START Project Officer
Geoffrey Krieger, US EPA START Contracting Officer
Raghu Nagam, START Program Manager

1. Progress Made This Reporting Period

STN submitted Final PRP Removal Action Summary Report. A travel reconciliation from past
invoice is corrected and included in this invoice.

2. Problems Encountered and Resolved

START has submitted a TDD Amendment to extend the completion date to March 31, 2009.

3. Deliverables Submitted
Deliverase | DateSubmitted
- May727(108 M,C,)Et,hly RE:port June 20, 2008
4. Activities Planned Next Reporting Period
None.
5. Costs Incurred But Not Invoiced
None.
6. Monthly Charges and Budget

START has expended -LOE hours and - during the reporting period. This invoice
includes a START travel cost from April 2008 and a corrected G& A credit. The cumulative
expenditure through the reporting period invoiced is -LOE hours and The
approved expenditure limit for the work assignment is 400 LOE hours and
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